









Knowledge products development phases

2019-21

Collection of 37 manuals and analysis

09-13 May 2022

PURI Development of contents with partners

23-27 May 2022

SHILLONG Development of first Information, Education, and Communication (IEC) materials 17-24 June 2022

Review of content for Trainers Manual by GIZ HQ team

02 August 2022

1st draft of Farmers Handbook (FHB) received 19-21 July 2022

KOLKATA Workshop to review content of knowledge products

12-15 July 2022

Received draft content for pre-stocking management and didactics from consultant

13 September 2022

2nd draft of FHB received

15 September 2022

Received first draft of Trainers Manual and 2nd draft on didactics

16 September 2022

GUWAHATI Workshop to review and finetuning of knowledge products

March 2023

Knowledge products printed and distributed


February 2023

Final drafts of all knowledge products received and ready for printing and translation

November 2022

Farm Record Book 1st Edition released in Assam and Odisha





Farmer Handbook









